

Schedule Timeline & Gantt Report

Schedule Overview


Total Tasks: 12
Start Date: 2025-12-29
End Date: 2026-03-27
Duration: 88 days
Report Generated: 2025-12-29 08:27

Detailed Schedule

Task Name	Vessel Name	Start Date	End Date	Status
Voyage Task 1	MV Draco	2025-12-29	2026-01-18	delayed
Voyage Task 2	MV Draco	2026-01-05	2026-01-16	completed
Voyage Task 3	MV Draco	2026-01-12	2026-01-18	in_progress
Voyage Task 4	MV Draco	2026-01-19	2026-01-27	delayed
Voyage Task 5	MV Aurora	2026-01-26	2026-02-08	pending
Voyage Task 6	MV Aurora	2026-02-02	2026-02-07	in_progress
Voyage Task 7	MV Celestia	2026-02-09	2026-02-23	in_progress
Voyage Task 8	MV Eclipse	2026-02-16	2026-03-03	delayed
Voyage Task 9	MV Aurora	2026-02-23	2026-03-13	pending

Task Name	Vessel Name	Start Date	End Date	Status
Voyage Task 10	MV Celestia	2026-03-02	2026-03-09	pending
Voyage Task 11	MV Eclipse	2026-03-09	2026-03-27	delayed
Voyage Task 12	MV Aurora	2026-03-16	2026-03-27	completed

Gantt Chart Visualization



Project Milestones

Q1 Fleet Inspection: 2025-03-31

Complete annual inspection for all vessels

Q2 Performance Review: 2025-06-30

Mid-year fleet performance assessment

Q3 Dry Dock Schedule: 2025-09-30

Scheduled maintenance and repairs

Q4 Year-End Summary: 2025-12-31

Annual financial and operational review